

Phase 1



CAP Engagement - Community Board - CAP drop ins (Completed)

CAP Public Event #1 Hui Tuatahi 23rd July (Completed)

Northern Adaptation Area (NAA)



TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

TAG to prepare pathways options from short list


TAG prepare risk assessment for Northern Adaptation Area

CAP Community Engagement (Values) for NAA (Completed)

Pathways Feedback Community Engagement for NAA - Mid June

TAG prepare risk assessment for Central Kāpiti Adaptation Area

Central Adaptation Area (CAA)



TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

TAG to prepare pathways options from short list

TAG prepare risk assessment for Raumati Adaptation Area

CAP Community Engagement (Values) for RAA - Late July

Pathways Feedback Community Engagement for CAA - Early Sept

TAG to prepare pathways options from short list

Paekākāriki Adaptation Area (PAA)



TAG to prepare pathways options from short list

Pathways Feedback Community Engagement for RAA - Late Nov


TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

TAG prepare risk assessment for Paekākāriki Adaptation Area

CAP Community Engagement (Values) for PAA - Mid Oct

Phase 2



Pathways Feedback Community Engagement for PAA - Mid March

Final CAP Engagement: Present Preferred Actions & Pathways for All Areas - Mid April

Phase 3

Report to Council Late May 2024

