


Phase 1



CAP Engagement - Community Board - CAP drop ins (Completed)

CAP Public Event #1 Hui Tuatahi 23<sup>rd</sup> July (Completed)

Northern Adaptation Area (NAA)



TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

TAG to prepare pathways options from short list


TAG prepare risk assessment for Northern Adaptation Area

CAP Community Engagement (Values) for NAA (Completed)

Pathways Feedback Community Engagement for NAA - Early July

TAG prepare risk assessment for Central Kāpiti Adaptation Area

Phase 2



Central Adaptation Area (CAA)

Raumati Adaptation Area (RAA)

TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

TAG prepare risk assessment for Raumati Adaptation Area


TAG to prepare pathways options from short list

CAP Community Engagement (Values) for RAA - Sat 29 July

Pathways Feedback Community Engagement for CAA - Mid Sept

TAG to prepare pathways options from short list

Paekākāriki Adaptation Area (PAA)




TAG to prepare pathways options from short list

Pathways Feedback Community Engagement for RAA - Late Nov

TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment

CAP Community Engagement (Values) for PAA - Late Oct

TAG and Iwi undertake MCDA pre-scoring and prepare economic assessment



Pathways Feedback Community Engagement for PAA - Mid Mar

Final CAP Engagement: Present Preferred Actions & Pathways for All Areas - Mid April

Phase 3

Report to Council Late May 2024